Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for

compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAD

Reedy Elementary School

County: |Roane

Tenant:
Customer: State of WV - BTOP Funding
LCR #: BB44A03 FTR Project #: 1205789
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: Roosevelt St., Reedy, WV 25270 drop-down):
GPS Start: 38.89906 -81.42519 Educatione] nstution |
CO: Spencer GPS Stop: 38.902 -81.4301 IRigm of Way Considerations:
Brief description of the special
work. Place fiber from the Reedy fiber hut to Reedy Elementary School.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 2800 Existing $2,202 $1,505 $9.021 $1,920 $4.898 $10.546,08 100 reusabe nonfescer oute w |
Entrance Fiber 82C 600 $1,002 $0 $0 $0 $0 $1,001.79  Fntrance cable |
$0.00 ]
$0.00 bt
$0.00 ~
$0.00 ~
$0.00 bt
$0.00 hd
$0.00 bt
$0.00 hd
TOTAL 3,400 $3,203.49 $1,505 $9,021 $1,920 $4,898.13 $20,547.87 |
BTOP Specific Information:
Breakdown of Material Investment Fiber Counts: Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned
and actual)
Broadband use Estimated Build: 2,490" Actual Build: 3,400 Difference: 910" Difference between estimated/actual may be attributed to
FTR's lack of exisitng fiber optic facilities.
Poles=0
Anchors =4 extra capacity 216

I hereby certify the estimates contained on this LCR approval form are true and accurate.
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8/19/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
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Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 10/6/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: X 10/6/2011
Signature: GIT Michael L. , Project ject Director Date
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